
 

 

May 20, 2020 

 

Ryan Schroeder 

City Administrator 

City of West St. Paul 

1616 Humboldt Avenue 

West St. Paul, Minnesota 55118 

 

Re: City of West St. Paul 

 Police Renovation 

 Commission No. 192110 

 

Dear Ryan:  

 

We have concluded our review of various contract changes for the renovation of the West St. Paul 

Police Facility and the following recommendations represents a fair value for the work. This change 

order includes the following items:  

 

GCPR 16  COST REFLECTED IN PR #7 

It was requested by the Owner install a new wall and door in the southwest corner of the Council 

Chambers. This cost includes an existing door frame, door, hardware, and painting.   

 

GCPR 19   ADD  $6,448.00 

This cost reflects the floor prep required for proper installation of carpet and LVT in Phase l.  

 

GCPR 21R COST REFLECTED IN PR #7 

Per Owner’s request, LVT in rooms A010, A011 and A013 were removed from the contracted scope 

with the exception of vinyl base.  

 

GCPR 22 ADD   $5,411.00 

This cost reflects the floor prep required for proper installation of tile in the lower level toilet rooms. 

 

GCPR 23 DEDUCT ($561.00) 

This cost reflects the removal of LVT in the end of Corridor A008.  

 

GCPR 24 ADD   $4,200.09 

There were unforeseen conditions during demolition of Phase II that are included in the added cost.  

These include but are not limited to mold on existing gypsum board, backing reinforcement for the 

Work Room casework and floor prepping in the Reception/Secretary area.   

 

GCPR 25 DEDUCT ($361.00) 

This cost reflects the removal of vinyl base on the existing north and east wall. Vinyl base will only 

be installed on new walls.  
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PR 7 DEDUCT ($184.00) 

This set of revisions includes the cost for GCPR 16 and GCPR 21R. Additionally, this reflects new 

hardware for the new Council Chamber door, removal of the existing Council Chamber door, 

bulkhead removal in Corridor A134 and card reader scope of work.  

 

Total Change Order No. 03 ADD $14,953.09 

 

Once approved by the City Council, please have this Change Order signed and returned to my 

attention. If you have any questions, please do not hesitate to call.  

 

Sincerely, 

 

Wold Architects and Engineers 

 

 

 

 

Melissa Stein  

Associate 

 

 

cc: Nou Xiong, Wold 
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